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500 West Temple Street
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: FIRE DISTRICT
' BARTON HELIPORT FUEL SYSTEM
REFURBISHMENT PROJECT
CITY OF LOS ANGELES
CATEGORICAL EXEMPTION — ESTABLISH CAPITAL PROJECT
APPROVE TOTAL PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT
ADOPT, ADVERTISE, AND AWARD
SPECS. 7138; CAPITAL PROJECT NO. 89032
(FIFTH DISTRICT) (4 VOTES)

SUBJECT

These actions will find that the Project is categorically exempt under the California
Environmental Quality Act, establish the capital project, approve the total Project
budget, adopt plans and specifications, advertise for bids, and to allow the Department
of Public Works to award and execute a construction contract to construct the
Barton Heliport Fuel System Refurbishment Project; and approve appropriation
adjustment.

JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT:

1. Find that the proposed Barton Heliport Fuel System Refurbishment Project is
categorically exempt from the California Environmental Quality Act for the
reasons stated in this letter and in the Project files.
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2. Establish Capital Project No. 89032 for the Barton Heliport Fuel System
Refurbishment Project and approve the $2,954,000 total Project budget.

3. Approve the appropriation adjustment to transfer $469,000 from the Fire District's
Designation for Capital Projects to Capital Project No. 89032 to fully fund the
Project.

4. Adopt plans and specifications for construction of the Barton Heliport Fuel
System Refurbishment Project at an estimated $1,988,800 construction cost, and
instruct the Executive Officer of the Board of Supervisors to advertise for bids to
be received and opened on April 3, 2012, in accordance with the Instruction
Sheet for Publishing Legal Advertisements.

5. Authorize the Director of Public Works, or her designee, to execute a consultant
services agreement with the apparent Lowest Responsive and Responsible
Bidder to prepare a baseline construction schedule for a $5,000 not-to-exceed
fee funded by existing Project funds.

6. Delegate to the Director of Public Works, or her designee, the authority to
determine, in accordance with the applicable contract and bid specifications,
whether the apparent Lowest Responsive and Responsible Bidder has timely
prepared a satisfactory baseline construction schedule and satisfied all
conditions for contract award, including the criteria adopted by your Board for
contract award. Upon the determination that all such conditions have been
satisfied, authorize the Director of Public Works, or her designee, to award and
execute a construction contract, in the form previously approved by County
Counsel, to the apparent Lowest Responsive and Responsible Bidder so long as
the bid amount does not exceed $1,988,800, and to establish the effective date
of the contract upon receipt of acceptable performance and payment bonds and
evidence of required contractor insurance. ,

7. Delegate authority to the Director of Public Works, or her designee, to manage
and deliver the Barton Heliport Fuel System Refurbishment Project, to issue
change orders pertaining to the construction contract for the Project, within the
same authority and limits delegated under the County Code to the Director of
Public Works, or her designee, for purposes of County projects, to accept the
Project, and to release retention. -
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find that the Barton Heliport Fuel System
Refurbishment Project (Project) is exempt from California Environmental Quality Act
(CEQA) and allow the Department of Public Works (Public Works) to proceed with the
solicitation of bids for construction, award a construction contract, and proceed with the
implementation and delivery of the Project located at 12605 Osborne Street, Pacoima,
California 91331.

Barton Heliport is the Fire District's largest and main aircraft fueling and maintenance
center. A vast majority of the Fire District's aircraft fleet is housed at this facility. The
improvements will allow the helicopters and support vehicles to refuel faster and in a
safer and more reliable setting.

The existing heliport refueling system is aging and in constant need of repairs in order
to maintain a safe environment and fueling capability for the Fire District's helicopter
fleet. The scope of the proposed Project includes the installation of a new above
ground fuel tank, repairs to the existing underground tank containment connections, a
new pumping system, underground piping replacement of single wall piping with new
double wall piping, a waste oil storage tank replacement, and an upgraded electrical
system to include a generator system for the new fuel pumps.

It is recommended that your Board authorize the Director of Public Works, or her
designee, to award and execute a construction contract to the Lowest Responsive and
Responsible Bidder as defined in the Facts and Provisions/Legal Requirements section
of this letter.

The proposed consultant services agreement with the apparent Lowest Responsive and
Responsible Bidder to prepare a baseline construction schedule that conforms to the
County's schedule specification is critical to successfully manage construction activities
by both the contractor and the County. Bid documents provide that if the apparent
Lowest Responsive and Responsible Bidder fails to complete an acceptable schedule,
the Director of Public Works, or her designee, may return to your Board to recommend
that the bidder be determined nonresponsible and recommend awarding the
construction contract to the next apparent Lowest Responsive and Responsible Bidder,
contingent on that bidder completing a baseline schedule that conforms to the County's
specifications.
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Green Building/Sustainable Design Program

The Project will support your Board's Green Building/Sustainable Design Program
through recycling of building materials, the use of locally manufactured materials, and
energy-efficient equipment. There will be environmental benefits from the completed
Project due to a reduction in fuel waste as a result of system improvements included in
the design.

Implementation of Strateqgic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) by improving the efficiency, quality, and responsiveness of County services to
all residents. We are also directed to improve Community and Municipal Services
(Goal 3) by offering a wide range of services responsive to each community's specific
needs. This Project will achieve these goals as it is an investment in public
infrastructure that will improve the Fire District's ability to deploy, maintain, and operate
their fleet of fire fighting helicopters that will serve all the communities in the County.

FISCAL IMPACT/FINANCING

The total proposed Project cost is currently estimated at $2,954,000, including plans
and specifications, plan check, construction, change orders, consultant services,
miscellaneous expenditures, Civic Art allocation, and County services. Public Works'
fair construction cost estimate for the Project is $1,988,800 (including a 10 percent bid
contingency).

Approval of the recommended appropriation adjustment (Attachment C) will transfer
$469,000 from the Fire District's Designation for Capital Projects to Capital
Project No. 89032 into the Fire Accumulated Capital Outlay Fund to fully fund the
Project. There is no impact to net County cost.

The proposed Project Schedule and Budget Summary are included in Attachment A.

Operating Budget Impact

There will be no impact to the current operating budget. The Chief Executive Office will
review the cost estimates and work with the Fire District to determine appropriate
operating requirements and available funding.
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Based upon the Project schedule, one-time or ongoing operating costs resulting from
this development Project would not be anticipated to be incurred by the Fire District until
Fiscal Year 2012-13.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract will contain terms and conditions supporting your Board's ordinances and
policies, including, but not limited to: County Code Chapter 2.200, Child Support
‘Compliance Program; County Code Chapter 2.202, Contractor Responsibility and
Debarment; County Code Chapter 2.203, Contractor Employee Jury Service Program,;
County Code Chapter 2.206, Defaulted Property Tax Reduction Program; Board
Policy 5.050, County's Greater Avenues for Independence (GAIN) and General Relief
Opportunity for Work (GROW) Programs; Board Policy 5.060, Reporting of Improper
Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of
Displaced County Workers; and Board Policy 5.135, Notice to Contract Employees of
Newborn Abandonment Law (Safely Surrendered Baby Law).

Applicable law, including the State Public Contract Code, requires the County to award
construction contracts to the apparent Lowest Responsive and Responsible Bidder,
which refers to the firm that: (1) submits the bid with the lowest cost; (2) is deemed by
the County to be "responsive" to specific criteria under the solicitation, including, but not
limited to, licensure, bonding, and insurance requirements; and (3) is determined by the
County to be a "responsible” bidder by exhibiting the quality, fitness, capacity,
experience, and trustworthiness to satisfactorily perform the work required under the bid
solicitation.

To ensure that the contract is awarded to the Lowest Responsive and Responsible
Bidder with a satisfactory history of performance, bidders are required to report violation
of the False Claims Act, criminal convictions, civil litigation, defaulted contracts with the
County, complaints filed with the contractor's State License board labor law/payroll
violation, and debarment actions. As provided for in the Board Policy 5.140, the
information reported by the contractor will be considered before making a
recommendation to award.

Per your Board's Civic Art Policy adopted on December 7, 2004, and revised on
December 15, 2009, the project includes 1 percent of the estimated design and
construction costs to be allocated to the Civic Art Special Fund. :
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ENVIRONMENTAL DOCUMENTATION

The proposed Project is categorically exempt from the provisions of CEQA. The Project
consists of the replacement and minor alteration of existing ‘structures, including
electrical and mechanical systems upgrades: and, therefore, is within a class of projects
that has been determined not to have a significant effect on the environment in that jt
meets the criteria set forth in Section 15301(a) of the State CEQA Guidelines and
Class 1 of the County of Los Angeles Environmental Document Procedures and
Guidelines, Appendix G. The Project involves negligible or no expansion of existing use
currently at the Barton Heliport. In addition, there are no cumulative impacts, unusual
circumstances, or other limiting factors that would make the exemption inapplicable
based on the Project records.

Upon your Board's approval of the Project, Public Works will file a Notice of Exemption
with the Registrar-Recorder/County Clerk in accordance with Section 15062 of the State
CEQA Guidelines.

CONTRACTING PROCESS

A standard agreement, in the form previously approved by County Counsel, will be
used. The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees, will be included in the
contract.

As required by your Board, language has been incorporated into the Project’s
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees that they may be eligible for the Federal
Earned Income Credit under the Federal income tax law (Federal Income Tax Law,
Internal Revenue Service Notice 1015).

Advertising for bids will be in accordance with the County's standard Instruction Sheet
for Publishing Legal Advertisements (Attachment B).

As requested by your Board on February 3, 1998, this contract opportunity will be listed
on the Doing Business with Us website.

The contract requires the contractor to pay its employees applicable prevailing wages in
accordance with the California Labor Code.

Participation by Community Business Enterprises (CBE) in the Project is encouraged
through Public Works' Capital Projects' CBE Outreach Program and by monitoring the
good faith efforts of bidders to utilize CBEs.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office,
Capital Projects Division; Fire Department; Arts Commission; and Department of Public
Works, Project Management Division |I.

~ Respectfully submitted,

W L Q)g/

WILLIAM T FUJIOKA DARYL L. OS
Chief Executive Officer ’ Fire Chief
WTF:DLO:RLR

DJT:SW:CY:cvb

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller
Internal Services
Public Works

U:\Board Letters 2012\WORD]\Capital Projects\Barton Helicopter Fuel System 030612.docx
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DEPARTMENT OF PUBLIC WORKS: FIRE DISTRICT
BARTON HELIPORT FUEL SYSTEM
REFURBISHMENT PROJECT
CITY OF LOS ANGELES
CATEGORICAL EXEMPTION — ESTABLISH CAPITAL PROJECT
APPROVE TOTAL PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT
ADOPT, ADVERTISE, AND AWARD
SPECS. 7138; CAPITAL PROJECT NO. 89032
(FIFTH DISTRICT) (4 VOTES)

PROJECT SCHEDULE
. . . Scheduled
Project Activity Completion Date

Project Needs Assessment 06/04/08*
Project Feasibility : 12/15/10*
Design

Construction Documents 11/04/11*

Jurisdictional Approval 01/10/12*
Construction Bid and Award 05/03/12
Construction
Substantial Completion 12/31/12
Project Acceptance 01/30/13

*Indicates completed activities.
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PROJECT BUDGET SUMMARY
Budget Category Project Budget
Land Acquisition $ 0
Construction
Low Bid Contract $ 1,808,000
Bid Contingency (10 percent) $ 180,800
Change Orders $ 197,900
Civic Arts $ 19,000
Subtotal $ 2,205,700
Programming/Development $ 0
Plans and Specifications $ 130,000
Consultant Services
Deputy Inspection $ 30,000
Hazardous Materials 3 25,000
Geotech/Soils Test $ 50,000
Cost Estimating ‘ $ 9,100
Construction Management- Constructability Review $ 10,900
Environmental 3 25,000
Scheduling $ 9,000
Subtotal $ 159,000
Miscellaneous Expenditures ‘
Printing 3 10,000
Subtotal $ 10,000
Jurisdictional Review/Plan Check/Permit $ 20,000
County Services
Code Compliance and Quality Control Inspections $ 96,500
Contract Administration $ 30,000
AED Support Services - $ . 10,000
Project Management $ 165,100
Project Management Support Services $ 15,100
Secretarial $ 5,400
Document Control $ 47,800
Land Development Division $ 20,000
Project Technical Support $ 20,000
Consultant Contract Recovery $ 8,900
Office of Affirmative Action 3 10,500
Subtotal $ 429,300
Total $ 2,954,000
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DEPARTMENT OF PUBLIC WORKS: FIRE DISTRICT
BARTON HELIPORT FUEL SYSTEM
REFURBISHMENT PROJECT
CITY OF LOS ANGELES
CATEGORICAL EXEMPTION — ESTABLISH CAPITAL PROJECT
APPROVE TOTAL PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT
ADOPT, ADVERTISE, AND AWARD
SPECS. 7138; CAPITAL PROJECT NO. 89032
(FIFTH DISTRICT) (4 VOTES)

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishings, materials, labor, and equipment required to complete construction for the
following work:

s SPECS PROJECT BID DOC. DATE OF BID

— FEE OPENING
5 7138 Barton Heliport Fuel System $75 April 3, 2012
Refurbishment
12605 Osborne Street

Pacoima, California 91331

Copies of the project manual and drawings may be downloaded for free from the
Los Angeles County Public Works website http://dpw.lacounty.gov/go/construction
contracts; or for $75, copies of the project manual and drawings may be obtained at the
Cashier's office, Department of Public Works, 900 South Fremont Avenue, Mezzanine
Floor, Alhambra, California 91803. For bid information, please call (626) 458-2563.
Each bid shall be submitted on the required form, sealed, and filed at the Cashier's
office no later than 1:45 p.m. on April 3, 2012. Bids will be publicly opened, examined,
and declared by Public Works at 2:00 p.m. on this date in Architectural Engineering
Division's Conference Room, 900 South Fremont Avenue, Alhambra, California 91803.
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Bids must conform to the drawings and project manual and all_bidding requirements.
This project requires the prime contractor to possess an active B and a C61/D-40
license classification or listing a subcontractor with the specialty classification at the
time of award bid submittal. The contractor should verify to his/her satisfaction that
he/she holds the correct license for this type of project. The contractor and all of its
subcontractors of any tier shall be required to pay prevailing wages to all workers
employed in the execution of the work of improvement in accordance with the Labor
Code Section 1770 et seq. Copies of prevailing rate of per diem wages are on file at
the Department of Public Works, Architectural Engineering Division, which shall be
made available to any interested party upon request.

PREBID CONFERENCE

Public Works' Project Management Team will hold a pre-bid conference at 2:00 p.m. on
March 20, 2012, at the project site, 12605 Osborne Street, Pacoima, CA 91331, to
provide mformatnon on the project, bidding process, and answer any questions that the
potential bidders may have. For further directions, please contact Ms. Ivonne Pena with
the Public Works' Project Management Team at (626) 458-2585.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to
contract with Community Busmess Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informacién en espafiol, por favor llame al Teléfono (626) 458-2563.

Upon 72 hours notice, Public Works can provide program
information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at our main office in Alhambra (900 South
Fremont Avenue), which is accessible to individuals with disabilities.
To request accommodations ONLY, or for more ADA information,
please contact our departmental ADA Coordinator at (626) 458-4081
or TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to
5:30 p.m.
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Con 72 horas de noticia, el Departamento puede proveerle
informacién y publicaciones sobre el programa y formatos
alternativos o hacer adaptaciones para incapacitados. Ademas,
documentacién sobre el programa esta disponible en nuestra oficina
principal en Alhambra (900 South Fremont Avenue), la cual es
accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, o para mas informacién del ADA,
pongase en contacto con nuestro Coordinador del ADA del
Departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes a
jueves de las 7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated March 6, 2012.

Specs. 7138

SACHI A. HAMAI, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES
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COUNTY OF LOS ANGELES BerRe
REQUEST FOR APPROPRIATION ADJUSTMENT NO. 390-13
DEPARTMENT OF FIRE March 6, 2012

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE ACCOUNTING
ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2011-12
4 -VOTE
SOURCES USES
Fire Department Fire Department - l'—'manr.ing Element @uc{sd‘ Unet
DA1-3016 DA1-FR-6100-40100-40109
DES for Capital Projects - $469,000 Other Financing Uses - $469,000
DECREASE DESIGNATION INCREASE APPROPRIATION
Fire Department Fire Department
Barton Heliport Fuel System Rfurb Project Barton Heliport Fuel System Rfurb Project
J13-CP-96-9919-65033-89032 J13-CP-6014-65033-89032
Operating Transfers In/CP - $469,000 Capital Assets - B&l - $469,000
INCREASE REVENUE INCREASE APPROPRIATION
SOURCES TOTAL: $ 938,000 USES TOTAL: $ 938,000

JUSTIFICATION: TO REDUCE THE DESIGNATION FOR CAPITAL PROJECTS TO FUND THE BARTON
HELIPORT FUEL SYSTEM REFURB PROJECT.

ADOPTED

RIARD OF SUPERVISGR®

L
AUTHORIZED SIGNATURE: ¥ LES SEIDMMN, ASSISTANT CHIEE
FINANCIAL MANAGEMENT DIVISION

BOARD OF SUP%JIF'S APPROVAL {Aﬂﬁﬁﬁﬁgﬁml

SACHI A. HAMAI
EXECHITIVE NFEICER

REFERRED TO THE CHIEF I:I ACTION @/APPROVED AS REQUESTED

EXECUTIVE OFFICER FOR—

RECOMMENDATION I:I APPROVED AS REVISED

AUDITOR-CONTROLLER BY %L"L' ﬁ “‘&‘ CHIEF EXECUTIVE OFFICER

aano | A0 ED A 12 2/0% wio-

SEND 6 COPIES TO THE AUDITOR-CONTROLLER





